




Erasmus+




## REVIEW OF ACTIVITIES RELATED TO THE IMPLEMENTATION OF THE CONN'COR PROJECT..

PROJECT IMPLEMENTATION STATUS (01.11.2024 - 10.07.2025)

Results	Comments
<p><b>WP1, 1</b> Management</p>	<p><i>Expenditures were carried out in accordance with the plan (project coordinator, administrative and financial support, plus travel costs for two people to attend the project meeting in November 2024).</i></p>
<p><b>WP2, 2.1</b> Training of teachers for teamwork (BUT, UNI, CS, LPNU)</p>	<p><i>Two planned workshops were developed and conducted (December 2024). Training materials and recordings have been uploaded to Google Drive.</i></p>
<p><b>WP2, 2.2</b> Statement, exchange and new propositions on good practices for teaching coherence (BUT, UNI, CS, LPNU)</p>	<p><i>Two planned webinars were prepared and conducted (January and July 2025). Training materials and recordings have been uploaded to Google Drive.</i></p> <p><i>The report (planned to be prepared in September 2025 due to the suspension of teaching activities at the Serbian partner institution caused by the political situation in that country) and the results of the related survey are still missing.</i></p> <p><i>The Serbian partner will present their contribution to this activity once teaching activities resume.</i></p>
<p><b>WP2, 2.3</b> Interaction with active and former students including implementation of learning with help of learning assistants (BUT, UNI, CS, LPNU)</p>	<p><i>The report and surveys for this activity for the winter semester have been prepared and uploaded to Google Drive.</i></p> <p><i>There is no summary of this activity for the summer semester at BUT.</i></p>
<p><b>WP3, 3.1</b> Development of the course „Designing of Communication Systems“ (UNI, LPNU)</p>	
<p><b>WP3, 3.2</b> Development of the course „Home Compatible Labworks“ (CS, UNI, LPNU, BUT)</p>	<p><i>The exercise on ECG signal recording was tested by two student teams from BUT. Reports have been uploaded to Google Drive.</i></p> <p><i>The exercise on CO<sub>2</sub> level detection is currently being tested, with completion planned for September 2025.</i></p>
<p><b>WP3, 3.3</b> Development of course „Designing of Electrical Networks“ with particular attention to repairs and reconstruction of transmission network infrastructure (BUT, LPNU)</p>	<p><i>Guidelines and requirements have been provided to the team of teachers from BUT. Completion is planned by the end of September 2025.</i></p> <p><i>The course syllabus and five laboratory manuals have been developed.</i></p>




# Erasmus+



<p><b>WP3, 3.4</b> Introducing research-based teaching methodology (UNI, CS, BUT, LPNU)</p>	<p><i>A lecture on the impact of scientific research on the development of teaching methods (Jarosław Makal) was prepared and presented on June 30, 2025.</i></p> <p><i>The presentation has been uploaded to Google Drive.</i></p> <p><i>There is no summary report of this activity from BUT.</i></p>
<p><b>WP4, 4.1</b> Academic discussions between Ukrainian, French, Polish and Serbian students (LPNU, BUT, UNI, CS)</p>	<p><i>Four planned meetings between BUT and LPNU students were prepared and moderated.</i></p> <p><i>Short reports have been uploaded to Google Drive.</i></p>
<p><b>WP4, 4.2</b> Improving EU networking and presentations of representative projects realizations (LPNU, UNI, CS, BUT)</p>	<p><i>Presentations of three projects completed at BUT in recent years were prepared and delivered. Materials have been uploaded to Google Drive.</i></p> <p><i>The list of potential partners for future joint initiatives is missing.</i></p>
<p><b>WP4, 4.3</b> Enhancing competences and skills of participants' staff in the field of preparing project proposals (LPNU, BUT, UNI, CS):</p>	<p><i>These activities are planned for September 2025.</i></p>
<p><b>WP4, 4.4</b> Sharing experience in running projects and teaching students in difficult conditions (LPNU, BUT, CS, UNI)</p>	<p><i>Two planned meetings/lectures for teachers and two for students of BUT, prepared by LPNU, have taken place.</i></p> <p><i>Reports from these meetings are being prepared by the LPNU coordinator.</i></p>
<p><b>WP5, 5.1</b> Communication among Project team members (CS, BUT, UNI, LPNU)</p>	<p><i>Online meetings of the project team members are held monthly (sometimes more frequently).</i></p>
<p><b>WP5, 5.2</b> Dissemination of the results to wider community (CS, BUT, UNI, LPNU)</p>	<p><i>On the part of BUT:</i></p> <p><i>Information is being published on the Faculty of Electrical Engineering's website and Facebook page.</i></p> <p><i>An interview about the project was conducted on Radio Akadera.</i></p>
<p><b>WP5, 5.3</b> Presentation of results at conferences (UNI, BUT, CS, LPNU)</p>	<p><i>Planned project-related presentations:</i></p> <ul style="list-style-type: none"> <li><i>- E-technologies in engineering education (AGH, September 2025)</i></li> <li><i>- MKM 2025, Poznań (PP, September 2025)</i></li> </ul>



Erasmus+



<b>WP5, 5.4</b> Organization of WGs meeting (UNI, CS, BUT, LPNU)	<i>A meeting in Białystok is planned for October 23–24, 2025.</i>
<b>WP5, 5.5</b> Organization of workshop 1 (UNI, CS, BUT, LPNU)	
<b>WP5, 5.6</b> Organization of workshop 2 (LPNU, CS, UNI, BUT)	
<b>WP5, 5.7</b> Organization of workshop 3 (CS, BUT, UNI, LPNU)	
<b>WP5, 5.8</b> Organization of dissemination project meeting (BUT, CS, UNI, LPNU)	<i>Planned activities for September and October 2025.</i>

Białystok, July 2025

Document prepared by:

*Siewonn  
Kociński  
QMB Member*