

February 20, 2026

To: Emilie Avignon-Meseldžija, Main Coordinator of the Project “Connect, compare and repair for a common future with Ukraine: a focus on Electrical Engineering teaching“ (CONN’COR) - Erasmus+ 2024-1-FR01-KA220-HED-000250882

At the request of Prof. Goran T. Djordjevic, the coordinator of the activities within the CONN’COR project implemented at the University of Niš (UNI), I hereby submit the following

**REPORT ON CONN’COR PROJECT ACTIVITIES IMPLEMENTED
BY UNI TEAM MEMBERS DURING THE PERIOD: 1.5.2025 – 31.1.2026**

Based on discussions with Prof. Djordjevic and a review of the project results available on Google Drive related to the project implementation, I have identified the following:

The implementation of WP1 was fully carried out according to plan. All activities related to accounting and legal services at UNI were conducted properly.

Members of the UNI team participated in the implementation of WP2. Activities related to learning assistants were delayed due to certain obstacles. However, based on the presentation by Goran Djordjevic and the available materials, my assessment is that these activities were fully completed during the extension period.

UNI was the leader of WP3, where all deliverables were uploaded, including those that were not completed during the first half of the project implementation.

All activities within WP4 in which the UNI team participated were carried out according to plan, and the corresponding deliverables are available.

UNI participated in activities within the scope of WP5. A dissemination meeting was organized at the Rectorate building, and all other activities were properly implemented.

CONCLUSION:

WEAKNESS: Some activities were carried out with delay by the UNI team; however, all of them were completed during the extension period.

STRENGTHS:

All deliverables meet high quality standards.


Prof. Dr. Dragan Antić
Vice Rector for International Cooperation
University of Niš
E-mail: dragan.antic@elfak.ni.ac.rs

