To: Emilie Avignogn-Meseldžija, Main Coordinator of the Project "Connect, compare and repair for a common future with Ukraine: a focus on Electrical Engineering teaching" (CONN'COR) - Erasmus+ 2024-1-FR01-KA220-HED-000250882

At the request of Prof. Goran T. Djordjevic, the coordinator of the activities within the CONN'COR project implemented at the University of Niš (UNI), I hereby submit the following

REPORT ON CONN'COR PROJECT ACTIVITIES IMPLEMENTED BY UNI TEAM MEMBERS DURING THE PERIOD: 1.11.2024 – 30.4.2025

Based on discussions with Prof. Djordjevic and a review of the project results available on Google Drive related to the project implementation, I have identified the following:

The implementation of WP1 is satisfactory. Three UNI team members participated in the kick-off meeting at CS. Other activities related to accounting and legal services at UNI have been carried out correctly.

UNI team members participated in activities 2.2 and 2.3 within the scope of WP2. An appropriate number of UNI academic staff participated in the training activities delivered by BUT team members within activity 2.1. Deliverables related to activity 2.2 should be uploaded. Activities related to learning assistants are delayed for justified reasons; however, they are expected to be completed during the second half of the project duration.

UNI is the leader of WP3, in which all other partners participate. UNI team members are involved in activities 3.1, 3.2, and 3.4. There are several deliverables within the scope of activity 3.1; while their quality is satisfactory, the implementation should be accelerated. In addition, the deliverables should be clearly labeled (file names). Deliverables within the scope of activity 3.2 are of excellent quality, and it appears that all planned tasks have been completed as scheduled. Deliverables related to activity 3.4 are currently not visible. Although the UNI team leader has provided reasonable explanations, these deliverables should be uploaded during the remaining project period.

UNI participates in all four activities within the scope of WP4, which is led by LPNU. Based on the information provided by the UNI coordinator and the files uploaded, I conclude that this work package is being implemented in accordance with the project plan.

UNI participates in all activities within the scope of WP5. The UNI team coordinator informed me about jointly prepared papers with other partners, and it is evident that these activities are progressing as planned. Project results have been satisfactorily disseminated within the academic community of the University of Niš. Other dissemination activities are planned for the second half of the project duration.

Based on the results achieved during the previous reporting period, I conclude that there is a certain delay in the implementation of the project; however, the quality of the achieved results is adequate.

Prof. Dr. Dragan Antić
Vice Rector for International Cooperation
University of Niš
E-mail: dragan.antic@elfak.ni.ac.rs